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Introduction 
Competitive management of projects is understood as the purposeful process beginning with the orga-

nisation and carrying out of competition in which result projects-applicants are ordered on the basis of cer-
tain criteria, then the winner (or winners) the applicant who has won first place (or, accordingly, some first 
places – depending on competition conditions), and proceeding appears up to project end. Thus, we recog-
nise that competitive management it is not limited actually to competition, and extends on all life cycle of 
the project, since the first reference of the applicant in the administrative body responsible for the decision 
of building problems in given region, and finishing full realisation of the project.  

Owing to an openness process of competitive management by building projects is always unique. 
An element of expert estimations and intuition here play an essential role. However however the experts 
who are carrying out this process were not talented, use of special technologies of the organisation and 
competitive management of design cycles is necessary. As a methodological basis of management of 
building projects we will be guided by the system model offered in [1, 2]. According to this model we will 
consider building projects of the given type as complete symbolical systems, and management of them to 
represent a structural composition of four components: the subject of management; object of management; 
a project environment, algorithm of management of the project and criteria of quality of the project. 

 
1. The subject of management. As object of management. Project environment 
The subject of management are the active participants of the project co-operating at development 

and acceptance of administrative decisions in the course of its realisation. In our case them can be:  
a state structure which is carrying out formation of the program of development of region and organising 
competitions of projects; the investor; the customer; the general contractor, executors, co-authors,  
a command of management of the project (the project head, its assistants, managers of the project, etc.). 

As object of management in our case actually building project at all stages and stages of a design 
cycle acts, since the moment of the first reference of the applicant of the project (local governments,  
the enterprise, the organisation, the private person) in a state structure and finishing its full realisation. 
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Project environment we will name the environment generating set of external and internal forces 
which promote or disturb to achievement of the purposes of the project. This dynamic environment 
renders certain influences (economic, social, legal, financial, organizational, information, etc.) on project 
components. Each of such influences can appear critical for the project and lead to its destruction. 
Therefore factors of an environment of the project should be analysed about their relevance and those 
from them which can make appreciable impact on designing process are allocated. It is possible to present 
typical factors of an environment of building projects in the form of a following three-layer train [3]: 

P, E, OB, Z & P, P & E ;
RS, RSP, SOOS, RK, RR, RU & S, SP ;
K, ZL, NF ,







 

Where P – a political situation; E – an economic situation; OB – public relations; Z&P – the law and  
the right; P&E – the nature and region ecology; RS – a commodity market; RSP – the market of means 
of production; SOOS – environment protection services; RK – the capital market; RR – the market of 
building materials and completing products; RU&S – the market of services and service; To – competi-
tors; ZL – malefactors; NF – unforeseen factors. 

 
2. Algorithm of competitive management of building projects 
Principles are put in a basis of its working out staging, recurrence and iterative [6, 7]. Staging as-

sumes that process of competitive management is realised not one act, and divided into a number of con-
secutive stages so that they covered all life cycle of the project. Recurrence assumes the organisation of 
managerial process in the form of set of the typical operations which performance yields the certain fi-
nished result allowing the competitive commission to accept intermediate or the final decision. Iterative 
provides numerous repetition of typical operations of management with gradual approach to some opti-
mum (if it is possible and achievable) or to the compromise (to resolution of problems on the basis of 
reciprocal concessions). 

The algorithm of competitive management developed on the basis of these principles is presented 
by regional building projects on Fig. 1. Figures in this drawing designate following operations: 

1.1. Working out of the general concept of the project by the enterprise (organisation) by the appli-
cant taking into account priority programs of development of the given region. 

1.2. The first reference of initiators of the project in the body which is carrying out formation of  
the program. 

1.3. The primary estimation of the project a state structure in which result the project or deviates as 
unsuitable basically, or on it is requested the full design documentation. 

2.1. Working out by the enterprise (organisation) of the detailed design documentation. 
2.2. Registration of the project and its giving in a state structure. 
3.1. A full estimation of the project on set of criteria with which in the maximum degree should sa-

tisfy shown projects. 
3.2. An estimation of conformity of the project to requirements of external investors.  
3.3. Decision-making and on project acceptance/deviation, motivation of the made decision. 
4.1. Formation of criteria on which basis selection of priority projects is made. 
4.2. Ranging of projects.  
4.3. The coordination of projects, formation of the program of their financing for planned year, its 

coordination with interested bodies, the statement and acceptance to execution by the manager of budge-
tary funds. 

5.1. Revealing and the analysis of communications between projects. 
5.2. Coordination of parametres of adjacent projects. 
5.3. Signing of the contract on project realisation. 
6.1. Payment of the confirmed means. 
6.2. Monitoring of realisation of the project (project updating if necessary). 
6.3. Coordination of design cycles. 
7.1. An estimation of results of the project. 
7.2. Representation to the manager of means of certificates and other accounting documents of  

the established sample. 
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Fig. 1. Algorithm of competitive management of regional building projects [8] 

 
3. Criteria of quality of management of the project.  
The analysis and generalisation of experience management of projects in building and [2, 4] and 

mechanisms of functioning of organizational systems [5] shows expediency of an estimation of regional 
building projects by the criteria presented to Table 1. 

Table 1 
Criteria of quality of regional building projects 

1. TARGET EFFICIENCY OF THE PROJECT 
1.1. Conformity of the project to priority programs of social and economic development of territory 
(area) 
1.2. Degree of influence of realisation of the project on a historical infrastructure of territory (area) 
1.3. Direct positive influence of the project on social inquiries of the population (level of the social im-
portance of the project)  
1.4. Presence of the adverse ecological and technogenic consequences connected with realisation of  
the project 
1.5. Conformity of parametres of the project to building norms and rules  
1.6. Quality of the technologies used at realisation of the project 
1.7. Degree of influence of the project on development of a municipal and communication infrastruc-
ture of territory (area) 
1.8. Degree of influence of the project on efficiency of realisation of adjacent projects (including not 
concerning to building) 
2. TECHNICAL VALIDITY OF THE PROJECT 
2.1. Degree of a readiness of the design documentation 
2.2. Quality of the feasibility report on the project 
2.3. Quality (validity level) project concepts 
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Table 1 (end) 

2.4. Level of a readiness of technology offered to use 
2.5. Level of validity of expected target effect 
2.6. Reception possibility additional effects from project realisation 
3. ECONOMIC VALIDITY OF THE PROJECT 
3.1. Comparability of possibilities of self-financing of the applicant to the size of its profit on project 
realisation 
3.2. Possibility of self-financing of the project 
3.3. Quality (validity level) project plan business 
3.4. Realness of assumptions at drawing up project plan business  
3.5. Level of study business of plans at co-authors of the project 

4. A PRACTICAL REALIZABILITY OF THE PROJECT 
4.1. Realness of the given budget for project realisation  
4.2. Realness of the schedule of realisation of the project 
4.3. Realness of prospective volumes of purchases of technics, the equipment, materials 
4.4. A professional standard of a command of the project 
4.5. Level of the social importance of the project 
4.6. Realness of creation of cooperation of executors of the project 
4.7. Degree of the coordination of the project with other building projects 

 
Target efficiency of the project proves to be true, first of all, its conformity to priority programs of 

social and economic development of region where its realisation is supposed. Then degree of influence 
of the project on a historical infrastructure of territory (area), its direct positive influence of the project 
on social inquiries of the population (level of the social importance of the project) and possibility of  
the adverse ecological and technogenic consequences connected with realisation of the project is esti-
mated. Further the project estimation on conformity to building norms and rules and as quality of used 
building technologies and degree of influence of the project on development of a municipal infrastruc-
ture of area is estimated is carried out. The estimation of target efficiency of the project comes to the end 
with the analysis of influence of the given project on realisation of adjacent projects.  

Technical validity of the project assumes its estimation on following positions: degrees of a readi-
ness of the design documentation (full, partial); to quality of the feasibility report on the project;  
to quality (validity level) project concepts; to level of a readiness of technologies offered to use;  
to quality (validity level) expected building effect; possibilities of reception of additional effects from 
project realisation. 

Economic validity of the project is estimated from the point of view of quality financial and an eco-
nomic justification of its positions. Should be considered, whether can for the given project to be used 
joint financing from other sources, and whether adequately own estimation of the applicant reflects 
project economic benefit. By results of an estimation should be defined, whether needs and whether  
the project for attraction joint financing from other sources, such as approaches: the federal budget – that 
is, whether can be considered the project as having federal or inter-regional value; investors – for  
the projects assuming reception of profit and having considerable building effect; commercial banks – 
for highly profitable projects (irrespective of size of building effect). In a case if in the course of an es-
timation comes to light that some project applies for high enough profitability, the question is dis-
cussed with the applicant, whether support is necessary from the regional budget or financial support 
can be received from commercial structures. If support of the regional budget is necessary, adminis-
tration of region and the applicant should choose one of financing forms, for example, granting of  
a loan or free aid rendering.  

The practical realizability of the project is estimated from following positions: realness of the given 
budget for project realisation; realness of the schedule of realisation of the project; realness of prospec-
tive volumes of purchases of technics, the equipment, materials; a professional standard of the project 
head and its command; level of the social importance of the project (interest of the population in project 
realisation); realness of creation of cooperation of executors of the project and controllability the project. 
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Описывается вербальная модель, положенная в основу разработки математического 
обеспечения поддержки принятия решений при конкурсном управлении региональными 
строительными проектами. Под конкурсным управлением проектами понимается целенаправ-
ленный процесс, начинающийся с организации и проведения конкурса, в результате которого 
проекты-претенденты упорядочиваются на основании определенных критериев, затем побе-
дителем (или победителями) объявляется претендент, занявший первое место (или, соответ-
ственно, несколько первых мест – в зависимости от условий конкурса), и продолжающийся 
вплоть до завершения проекта. 

Строительные проекты рассматриваются как целостные символьные системы, а управле-
ние ими представляется структурной композицией четырех компонентов: субъект, объект 
управления; окружение проекта; алгоритм управления проектом и критерии качества проекта. 

На основе анализа и обобщения опыта управления проектами в строительстве в данной 
статье разработана вербальная модель конкурсного управления региональными строительны-
ми проектами. Предложенная модель расширила и уточнила существующие представления о 
структуре, порядке организации и механизмах реализации региональных проектов и за счет 
критериев оценки позволила более адекватно сформулировать задачи, решаемые на стадиях 
конкурсного управления проектами данного типа.  

Ключевые слова: регион, строительство, проект, конкурс, управление, алгоритм. 
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